
ID Task Name Duration Start Finish

0 AMS CERN DeIntegration Schedule 139.88 days 3/7/08 9/23/08

23 De-integration (w/ Jig Removal) 59.25 days 6/9/08 8/8/08

24 Pause Data Taking 0 days 6/9/08 6/9/08

25 Disconnect gas tubes of GSE -Panel 4 hrs 6/9/08 6/9/08

26 Remove / de-route LUSS cables 8 hrs 6/9/08 6/9/08

27 remove LUSS frame or just crates 2 hrs 6/9/08 6/9/08

28 take data with AMS rotated 4 days 6/10/08 6/13/08

29 Decable All Jig Crates from Experiments 2 days 6/16/08 6/17/08

30 TRD/UTOF Deintegration Start 9 days 6/9/08 6/19/08

31 Deintegration Start 0 days 6/16/08 6/16/08

32 Deinstall Star Tracker Baffles (2x) 1 day 6/16/08 6/16/08

33 Unplug TAS fibers from LFCR boxes 2 days 6/16/08 6/17/08

34 Unplug TAS driver cables from LFCR boxes 1 day 6/17/08 6/17/08

35 Disconnect gas tubes of GSE-Panel 1 day 6/9/08 6/9/08

36 Decable all Jig Crates from Experiment 3 days 6/16/08 6/18/08

37 Decable TRD signal cables from U-Crate (Wake) 1 day 6/16/08 6/16/08

38 Decabel TRD HV cables from U-Crate (Wake) 1 day 6/16/08 6/16/08

39 Decable TRD signal cables from U-Crate (Ram) 1 day 6/18/08 6/18/08

40 Decabel TRD HV cables from U-Crate (Ram) 1 day 6/18/08 6/18/08

41 Decable UTOF signal cables from S-Crate 1 day 6/18/08 6/18/08

42 Decable UTOF HV cables from HV-Bricks 1 day 6/18/08 6/18/08

44 TRD Lifting 1 day 6/19/08 6/19/08

45 Mount TRD Lifting Device onto TRD Upper Brackets and connect to crane1 day 6/19/08 6/19/08

46 Remove bolts and shear pins from TRD Corner Brackets 1 day 6/19/08 6/19/08

47 Assembly Training 1 day 6/19/08 6/19/08

48 Remove TRD/UTOF from USS-02 by crane 1 day 6/19/08 6/19/08

50 RemoveLUSS/ LTOF Interf reworkl/Remove LUSS 2.7 days 6/18/08 6/20/08

51 Remove LUSS 0.5 days 6/18/08 6/18/08

52 Rework Interference hardware 1.3 days 6/18/08 6/19/08

53 Reinstall LUSS 0.3 days 6/20/08 6/20/08

54 Remove LUSS 0.4 days 6/20/08 6/20/08

55 Decable all experiments 0 days 6/20/08 6/20/08

56 Remove Wake Jig 1 day 6/23/08 6/23/08

57 Remove Ram Jig 1 day 6/24/08 6/24/08

59 TAS work 2.5 days 6/25/08 6/27/08

60 mount LFCR's on upper VC PMT box 1 hr 6/25/08 6/25/08
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61 measure fiber length from patch pannels to LFCR's 1 day 6/25/08 6/26/08

62 dismount LFCR'S from upper VC PMT box 1 hr 6/26/08 6/26/08

63 disconnect fibers from patch pannels on upper VC 2 hrs 6/26/08 6/26/08

64 disconnect fibers between LBBX and patch pannels on upper VC 2 hrs 6/26/08 6/26/08

65 store fibers in plastic bags on upper tracker plate 2 hrs 6/26/08 6/26/08

66 disconnect fibers between LBBX and patch pannels on lower VC 2 hrs 6/27/08 6/27/08

67 store fibers in plastic bags on lower tracker plate 2 hrs 6/27/08 6/27/08

69 Remove Tracker 18 days 6/30/08 7/18/08

70 Remove plane 5 from below 1 day 6/30/08 6/30/08

71 Remove Lower Inner Evaporator 1 day 7/1/08 7/1/08

72 Fold back tracker bottom cables 1 day 7/2/08 7/2/08

73 Cables bracket de-installation 1 day 7/3/08 7/3/08

74 RAS ROTATION @ Plane1 underneath 4 hrs 7/4/08 7/4/08

75 Remove plane 1 from below 1 day 7/4/08 7/7/08

76 Fold back tracker top cables 1 day 7/7/08 7/8/08

77 cables bracket de-installation 1 day 7/8/08 7/9/08

78 Pull Vacuum on STA VC 1 day 7/9/08 7/10/08

79 Perform Feet Movement Measurement (for Cold Install) 3 days 7/9/08 7/15/08

80 RAS ROTATION 4 hrs 7/15/08 7/15/08

81 Bottom tracker feet de-installation 1 day 7/16/08 7/16/08

82 Nitrogen Purge of STA VC 1 day 7/15/08 7/16/08

83 Lower conical flange removal 1 day 7/17/08 7/17/08

84 Inner tracker removal from VC-STA 1 day 7/18/08 7/18/08

86 On-line Ops 36.63 days 6/16/08 7/23/08

87 Disconnect HV- and signal cabels from S-Crate/SHV 1 day 6/16/08 6/16/08

88 Remove ACC 2.63 days 7/21/08 7/23/08

89 Dismount Z+ clamps 2 hrs 7/21/08 7/21/08

90 Replace Z- clamps by temporary Z- clamps 2 hrs 7/21/08 7/21/08

91 Remove support cylinder 1 hr 7/21/08 7/21/08

92 Disassemble optical connectors 2 hrs 7/21/08 7/21/08

93 Remove fibers for TAS system 1 day 7/21/08 7/22/08

94 Remove 16 scintillator panels 5 hrs 7/22/08 7/22/08

95 AMS horizontal position 1 hr 7/23/08 7/23/08

96 Remove Z- clamps 2 hrs 7/23/08 7/23/08

97 Remove PMT-boxes and optical fibers 2 hrs 7/23/08 7/23/08

98 Remove connector support 2 hrs 7/23/08 7/23/08
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100 JIG CRATE UPGRADE / CABLING / MLI 29.63 days 6/25/08 7/25/08

101 Remove all other crates 2 days 6/25/08 6/26/08

102 Mount J/JT/JPD FM2 4 days 6/25/08 6/27/08

103 Mount UG 1 day 6/27/08 6/30/08

104 Mount TTPD 1 day 6/30/08 6/30/08

105 Mount UGPD 1 day 6/30/08 7/1/08

106 Other Crates 4 days 7/1/08 7/7/08

107 Mount TT 2 days 7/7/08 7/8/08

108 Cabling/Testing 12 days 7/8/08 7/25/08

109 MLI Fit Check on Inner Crates 5 days 6/27/08 7/3/08

112 MLI on Inner Crates 5 edays 7/30/08 8/4/08

114 Alodine of USS 6 days 7/23/08 7/29/08

115 Alodine Surface Prep of USS (grinding) 3 days 7/23/08 7/28/08

117 Attach Handrail Brackets to USS 2 days 7/25/08 7/29/08

118 Reinstall Ram Jig 1 day 8/4/08 8/4/08

120 Reinstall Wake Jig 1 day 8/5/08 8/5/08

122 Prep USS for Flight in PSS 3.5 days 8/4/08 8/8/08

123 Clean and Prep PSS for Cleanroom 2 days 8/4/08 8/5/08

124 Install ISFs 0.5 days 8/5/08 8/5/08

125 Transfer USS to PSS and remove STA VC 2 days 8/6/08 8/7/08

126 Clean and prep USS for Flight Cryomagnet 2 days 8/7/08 8/8/08

127 Clean VC Shipping Fixture 1 day 8/6/08 8/6/08

128 Store STA VC for Spare Flight use (B887) 2 days 8/8/08 8/11/08

129 On Line De-integration Complete 0 days 8/8/08 8/8/08

132 OFFLINE DEINTEGRATION 65.88 days 6/20/08 9/23/08

133 TRD Off-line Ops 11 days 6/20/08 7/4/08

142 TRACKER Off-line Ops 35 days 7/21/08 8/25/08

148 ACC Off-Line Ops 6 days 7/23/08 7/28/08

156 LUSS/RICH/ECAL/LTOF 29.43 days 6/20/08 8/4/08

157 LUSS removed for Flight Integration 0 days 6/20/08 6/20/08

158 LUSS Alodine Preperation for Handrails 1 day 7/28/08 7/29/08

159 Attach Handrail brackets 0.5 days 7/29/08 7/30/08

160 Prepare LUSS for storage 3 days 7/30/08 8/4/08

161 Controlled Storage of LUSS for Flight Use 0 days 8/4/08 8/4/08

164 Further LUSS Electronics Mounting (TBD) 11.3 days 6/29/08 7/10/08

191 TAS  offline work 44.5 days 7/22/08 9/23/08
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